


Maine Health Insurance Exchange Build – Proposed Timeline as of 08/11/2011



Federal Gate Reviews

Project Startup Review (PSR)

Deliverables: Acquisition Strategy, Concept of Operations, Risk Analysis, Alternatives Analysis, Scope Definition, Performance Measures, briefings/presentations to HHS

Architecture Review (AR)

Products: Business Process Models, Requirements Document, Architectural diagrams, briefings/presentations to HHS

Project Baseline Review (PBR)

Products: Project Process Agreement (Charter), Information Security Risk Assessment, Information Security Risk Assessment, Project Management Plan, Project Schedule, Release Plan, briefings/presentations to HHS

Preliminary Design Review (PDR)

Products: System Security Plan, Test Plan(s) and Traceability Matrix, Logical Data Model, Data Use Agreement(s), Technical Architecture Diagrams (Software/Hardware Architectures, Network, Overall Infrastructure, Security, etc.), briefings/presentations to HHS

Detailed Design Review (DDR)

Products: System Design Document, Interface Control Document, Database Design Document(s), Physical Data Model, Data Management Plan, Data Conversion Plan, Automated Code Review Results briefings/presentations to HHS

Final Detailed Design Review (FDDR)

Products: See DDR products

Pre-Operational Readiness Review (PORR)

Products: Contingency Plan, Inter/Intra-agency Agreement(s) (IAs), Test Case Specification, Implementation Plan, User Manuals, Operations & Maintenance Manual, Training Plan, Integration Testing, End-to-End Testing, Test Summary Report, Defect Reports, Security Testing Results, briefings/presentations to HHS

Operational Readiness Review (ORR)

Products: See PORR products